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PROJECT  San Jacinto River Waste Pits TCRA  CONTRACT NO.   

CONTRACTOR  USA Environment, LP  SUPERINTENDENT  Ron Griffith 

DAY OF WEEK & DATE:  Wednesday, May 11, 2011  REPORT NO. 100 

WEATHER  Cloudy, wind from south, moderate in am, strong in pm  TEMPERATURE  L:75°  H:85°F 

       

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:  MAJOR EQUIPMENT ON JOB (Size/capacity): 

10 – USA Environment (USA) 
11 – Shirley & Sons  
 
 
 

LaBarge Property
Komatsu PC300LC Excavator (2) 
Komatsu PC200LC Excavator 
Komatsu D61 Dozer 
Deere 624J Front‐end Loader 
Deere 644J Front‐end Loader 
Crane 
Work boat with winch 

TxDOT ROW/SJRWP
Cat Long Reach Excavator 
JCB Long Reach Excavator 
Cat 930 Loader 
Cat D5 Dozer 
Water Truck 
Barge‐Mounted Excavator (2) 
‘Jim Dandy’ Tug Boat 
Jon Boat 
Aggregate Transport Barge 

TIDE INFORMATION:  HEALTH AND SAFETY INFORMATION: 

Time:  Location:  Height (inches):  No incidents or near misses on this date. 

 
CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES: 
 
08:00  John Laplante (Anchor QEA) on‐site at the Admin area; USA crew already on‐site. 
 
08:30   J. Laplante at the TxDOT ROW/SJRWP area.  Current activities: 

 Shirley & Sons on‐site for water‐based cap placement in the Eastern Cell at SJRWP 

 Equipment working in the Western Cell 
- 25‐ton cement truck unloading Portland cement into the Western Cell 
- JCB long‐reach excavator moving mats 
- Cat long‐reach excavator mixing cement into the Western Cell 
- Dozer maintaining roadway 

 
09:30  First load of rock placement in the Eastern Cell complete; aggregate transport barge began transit to the 

LaBarge Property and the barge‐mounted excavator repositioned to a new placement area. 
 
09:30  First truckload of cement has been unloaded into the Western Cell; moving second truck into position to 

unload cement into the Western Cell. 
 
09:40  Dump truck delivered crushed concrete road base (CCRB) to the TxDOT ROW/SJRWP area. 
 
09:40  J. Laplante mobilized to the LaBarge Property.  Current Activities: 

 Komatsu PC300LC moving into position to load the aggregate transport barge 
 
10:00  J. Laplante mobilized to the Admin area. 
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11:00   J. Laplante mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Both long‐reach excavators mixing cement in the Western Cell 

 Second cement delivery truck of the day has been unloaded; the third truck has arrived at TxDOT 
ROW/SJRWP area and is currently parked at the equipment laydown area 

 
11:15  The aggregate transport barge arrived at the Eastern Cell with a load of Armor Cap C rock. 
 
11:35  Third cement delivery truck of the day moved into position adjacent to the Western Cell and began 

unloading cement into the Western Cell. 
 
12:00  J. Laplante mobilized to the Admin area. 
 
12:20  R. Brown arrived at the Admin area. 
 
13:00   R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Both long‐reach excavators mixing cement in the low‐lying area in the east portion of the Western Cell 

 Using CCRB to create a smoothly‐graded ground surface within the Western Cell adjacent to the base of 
the central berm 

 Barge‐mounted excavator currently idle awaiting another load of Armor Cap C rock 
 
13:15  Dump truck delivered CCRB to the TxDOT ROW/SJRWP area. 
 
13:25  Steve Tzhone (USEPA) arrived at the TxDOT ROW/SJRWP area and began collecting photographs of the 

turbidity curtain surrounding the SJRWP. 
 
13:40  The aggregate transport barge arrived at the Eastern Cell with a load of Armor Cap C rock. 
 
14:00  Water‐based operations began placing geotextile and Armor Cap C rock in the Eastern Cell. 
 
14:05  J. Laplante arrived at the TxDOT ROW/SJRWP area; S. Tzhone departed the TxDOT ROW/SJRWP area. 
 
15:00  R. Brown and J. Laplante mobilized to the Admin area. 
 
16:40  J. Laplante departed the Admin area, off‐site for the day. 
 
16:50  Per R. Griffith (USA), construction activities in the Western Cell have ended for the day due to strong south 

winds causing an unusually high tide that began to flood the center portion of the Western Cell.  All 
equipment has been moved atop the berms surrounding the Western Cell where the equipment will be 
staged for the evening. 

 
17:00  USA crew arrived at the Admin area and began to depart the site for the day. 
 
17:10  R. Brown departed the Admin area, off‐site for the day. 
 
Note:  On this date, activities prior to noon were recorded by John Laplante; activities after noon were recorded by 
Randy Brown. 
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Summary of Progress on this Date: 

 Continued stabilization of low‐lying areas in the Western Cell 
- Four truckloads (101 tons) of Portland cement delivered on this date 
- Four 2,800‐square foot grids (11,200 square feet) in the Western Cell were stabilized 
- Ten truckloads have been delivered and mixed into the Western Cell to date 

 Placed Armor Cap C rock in the Eastern Cell (water‐based operations) 

 Received and stockpiled CCRB for use in interim berms and grading of the ground surface in the 
Western Cell; per USA, 202 tons of CCRB were received on this date 

 Began using CCRB to create a smoothly graded surface in the southeast portion of the Western Cell; an 
area approximately 25’ x 100’ was graded on this date 

 
Persons On‐site on this Date: 
USEPA – Steve Tzhone 
Anchor QEA – Randy Brown, John Laplante 
USA Environment – Ron Griffith, Aubrey Pearson, and 8 crew 
Shirley & Sons – 11 crew 
 
Cover Material Delivery Summary as of this Date: 

Material 
Stone 
Size 
(D50) 

Units 
Delivered 5/11 

 (units) 

Delivery 
Verification 
Method 

Preceding 
Delivered Total   

Total Delivered for 
Project 

Armor Cap A  3”  ton  0  weigh tickets  14,944  14,944 (120%) 

Armor Cap B/C  6”  ton  0  weigh tickets  1,926  1,926 (16%) 

Armor Cap C  6”  ton  0  weigh tickets  10,069  10,069 (94%) 

Armor Cap D  8”  ton  0  weigh tickets  20,643  20,643 (78%) 

 
Cover Material Placement Summary as of this Date: 

Material 
Stone 
Size 
(D50) 

Units 
Placed 5/11 

(units) 
Verification 
Method 

Preceding 
Placed Total     

Total Placed for 
Project 

Armor Cap A  3”  ton  0  contractor measure  11,709  11,709 (94%) 

Armor Cap B/C  6”  ton  0  contractor measure  1,926  1,926 (16%) 

Armor Cap C  6”  ton  800  contractor measure  7,708  8,508 (79%) 

Armor Cap D  8”  ton  0  contractor measure  18,186  18,186 (69%) 

All Types:  40,329 (65%) 
 

PHONE LOG:  
 
None. 
 

SITE PHOTOS/VIDEOS TAKEN:  (attached below)  FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

3 photos (descriptions provided underneath photo)  None 

FIELD REPRESENTATIVE  John Laplante, Randy Brown  HRS   9  DATE   5/11/11 

(Signature on Hardcopy) 
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Photo 1 – Delivering Portland cement to the Western Cell and spraying with water hose to mitigate dust generation. 
 

 
Photo 2 – Mixing Portland cement into the low‐lying area in the east portion of the Western Cell. 
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Photo 3 – Using CCRB to create a smoothly‐graded surface in the southeast portion of the Western Cell. 
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